Transformation/Enterprise Development

(PRJ-0443-2026)

MPO

Quarter 1 2026 (July 2026 till September 2026)

Project goals

Goal 1 - Evaluate and monitor current beneficiaries and potential beneficiaries to determine progress and sustainability

Achievements

achieved

No Non-achievements / underperformance has been reported

Goal 2 - Providing income-generating assets (e.g. delivering cows/pregnant heifers to new and existing black dairy enterprises, herd establishment with progeny program

Achievements

achieved

No Non-achievements / underperformance has been reported

Goal 3 - Supply critical enterprise on-farm infrastructure

Achievements

achieved

No Non-achievements / underperformance has been reported

Goal 4 - Pasture establishment and maintenance

Achievements

achived

No Non-achievements / underperformance has been reported

Goal 5 - Supply of fodder and dairy concentrates

Achievements

achieved

No Non-achievements / underperformance has been reported

Goal 6 - Coordinate and liaise with the Government at all levels – Agri-BEE Council meetings, Marketing Forum and provincial officers and all private stakeholders

Achievements

achieved

No Non-achievements / underperformance has been reported

Goal 7 - Provision of private veterinary services

Achievements

achieved

No Non-achievements / underperformance has been reported

Goal 8 - Worker's houses, inclusive of energy and water supply and availability

Achievements

achieved

No Non-achievements / underperformance has been reported

Goal 9 - Skills development program, mentoring, beneficiary specific

skills development, conferences and workshops

Achievements

achieved

No Non-achievements / underperformance has been reported

Income and expenditure statement

Income and expenditure statement	transformation finance quater 3.pdf
Unnecessary spending during period	No

Popular Report

Q3 Popular Report 15 SEPTEMBER 2026 transformation.pdf

Popular report and Additional documentation

No file has been uploaded

Statement

Levy funds were applied only for the purposes stated in the contract	Yes
Levy funds were applied in an appropriate and accountable manner	Yes
Sufficient management and internal control systems were in place to adequately control the project and accurately account for the project expenditure	Yes
The information provided in the report is correct	Yes