



Milk SA Guide to Dairy Farming in South Africa

(PRJ-0032-2013)

Milk Producers Organization (MPO)

Quarter 3 2013 (July 2013 till September 2013)

Project goals

Goal 1 - First draft until final draft submitted to Milk SA

Achievements

The content is currently in development and will be delivered aligned with the proposed schedule.

No Non-achievements / underperformance has been reported

Goal 2 - Printing of 2000 books

Achievements

The Milk SA Guide to Dairy Farming is scheduled for printing in November 2013.

No Non-achievements / underperformance has been reported

Goal 3 - Distribution to MPO members

Achievements

The Milk SA Guide to Dairy Farming is scheduled for distribution at the end of November 2013.

No Non-achievements / underperformance has been reported

Goal 4 - Distribution to black milk producers and other Previously Disadvantaged Individuals

Achievements

The Milk SA Guide to Dairy Farming is scheduled for distribution at the end of November 2013.

No Non-achievements / underperformance has been reported

Income and expenditure statement

Income and expenditure statement	Milk SA Guide to Dairy Farming - STATUS - September 2013.pdf
Unnecessary spending during period	No

Popular Report

No file has been uploaded

Additional documentation

No file has been uploaded

Statement

Levy funds were applied only for the purposes stated in the contract	Yes
Levy funds were applied in an appropriate and accountable manner	Yes
Sufficient management and internal control systems were in place to adequately control the project and accurately account for the project expenditure	Yes
The information provided in the report is correct	Yes