



Investigation into the dairy industry's participation the continuation and maintenance of the National Chemical Residue Monitor Programme (NCRCP)

(PRJ-0176-2017)

DAIRY STANDARD AGENCY

Quarter 2 2017 (April 2017 till June 2017)

Project goals

Goal 1 - To investigate and facilitate the process of industry participation in the implementation and maintenance of a national Residue Monitoring Programme in collaboration with DAFF

Achievements

Initial meeting with DAFF took place on 5 May 2017. Research work has been done on the collection of relevant information. No project expenses have been incurred during the period of reporting.

Non-achievements / underperformance

Formal project work has not been implemented due to current Dairy Standard Agency work schedules.

Reasons for non-achievements / underperformance

Formal project work has not been implemented due to current Dairy Standard Agency work schedules.

Planned remedies for non-achievements / underperformance

Project work scheduled for the last two quarters of 2017.

Income and expenditure statement

Income and expenditure statement	No file has been uploaded
Unnecessary spending during period	No

Popular Report

No file has been uploaded

Additional documentation

No file has been uploaded

Statement

Levy funds were applied only for the purposes stated in the contract	No
Levy funds were applied in an appropriate and accountable manner	No
Sufficient management and internal control systems were in place to adequately control the project and accurately account for the project expenditure	Yes
The information provided in the report is correct	Yes