



Empowerment of previously disadvantaged individuals in the primary dairy sector through training and skills development

(PRJ-0004-2013)

Milk Producers Organisation

Quarter 1 2013/2013 (January 2013 till March 2013)

Project goals

Goal 1 - AgriSeta accredited skills programme: Dairy Production

Achievements

Students trained: 130 (Farm workers: 71 , Emerging farmers: 59)
Number of students certified competent: 121
Courses presented: 8
Provinces: Limpopo (4), Free State (2), Gauteng (1), Western Cape (1)

Non-achievements / underperformance

A total of eight (8) students have not been assessed. Only one (1) student failed the assessment.

Reasons for non-achievements / underperformance

Some students did not attend the full programme, including the assessment phase.

Planned remedies for non-achievements / underperformance

Note that the farmer is informed regarding students who did not complete the programme due to either reluctance or other valid reasons. Students who failed the test will be re-assessed upon request. Both the farmer and the farmworkers are informed regarding re-assessment policy.

Goal 2 - AgriSeta accredited skills programme: Animal Husbandry

Achievements

Students trained: 11 (Farm workers)
Number of students certified competent: 11
Courses presented: 1
Province: Limpopo

No Non-achievements / underperformance has been reported

Goal 3 - AgriSeta accredited skills programme: Artificial Insemination

Achievements

Students trained: 56 (Farm workers: 28, Emerging farmers: 10, Students 18)
Number of students certified competent: 43
Courses presented: 5
Provinces: Limpopo (2), Free State (1), KZN (1), North West (1)

Non-achievements / underperformance

A total of five (5) students have not been assessed.
A total of eight (8) students failed the assessment.

Reasons for non-achievements / underperformance

The students could not be assessed as the required competency level to perform artificial insemination has not been met. The facilitator has discussed the matter with the farmer and they have been informed that re-assessment will take place once the students are ready. These students did not meet the required competency level to perform artificial insemination practices.

Planned remedies for non-achievements / underperformance

The IST training manager is coordinating this matter with the farmer. Students who failed the test will be re-assessed upon request. Both the farmer and the farmworkers are informed regarding re-assessment policy.

Goal 4 - AgriSeta accredited skills programme: Animal Health and Treatment

Achievements

Students trained: 13 (Students)
Number of students certified competent: 13
Courses presented: 1
Provinces: North West (1)

No Non-achievements / underperformance has been reported

Goal 5 - AgriSeta accredited skills programme: Socio-economic Empowerment

Achievements

Students trained: 79 (Farm workers: 54 , Emerging farmers: 25)
Number of students certified competent: 78
Courses presented: 6
Provinces: Limpopo (3), Gauteng (1), Eastern Cape (2)

Non-achievements / underperformance

Only one (1) student has not been assessed.

Reasons for non-achievements / underperformance

Student did not attend sufficient course days to participate in the assessment.

Goal 6 - IDT course: Basic Business Skills

Achievements

No Milk SA training was conducted.

No Non-achievements / underperformance has been reported

Goal 7 - IDT course: Safety

Achievements

Students trained: 23 (Emerging farmers)
Number of students certified competent: 23
Courses presented: 15
Province: Limpopo (1)

No Non-achievements / underperformance has been reported

Goal 8 - Milk SA coaching manual: Producer distributor's worker training

Achievements

No Milk SA training was conducted.

No Non-achievements / underperformance has been reported

Income and expenditure statement

Income and expenditure statement	App B.I-E Statement.docx
Unnecessary spending during period	No

Popular Report

No file has been uploaded

Additional documentation

No file has been uploaded

Statement

Levy funds were applied only for the purposes stated in the contract	Yes
Levy funds were applied in an appropriate and accountable manner	Yes
Sufficient management and internal control systems were in place to adequately control the project and accurately account for the project expenditure	Yes
The information provided in the report is correct	Yes