



**Empowerment of previously disadvantaged individuals in
the primary dairy sector through training and skills
development**

(PRJ-0004-2013)

Milk Producers Organisation

Quarter 3 2013/2013 (July 2013 till September 2013)

Project goals

Goal 1 - AgriSeta accredited skills programme: Dairy Production

Achievements

Number of courses presented: 1
Number of students trained: 48 (students)
Number of students certified competent: 47
Province where course was presented: Eastern Cape

***Non-achievements /
underperformance***

Only one student did not complete
the Dairy Production assessment.

***Reasons for non-
achievements /
underperformance***

Student was not present on day of
assessment.

***Planned remedies for non-
achievements /
underperformance***

Student was informed that they can
be re-assessed according to the
AgriSeta re-assessment policy.

Goal 2 - AgriSeta accredited skills programme: Animal Husbandry

Achievements

Number of courses presented: 1
Number of students trained: 46 (students)
Number of students certified competent: 44
Province where course was presented: Eastern Cape

***Non-achievements /
underperformance***

Only two students did not complete
the Animal Husbandry assessment.

***Reasons for non-
achievements /
underperformance***

Students were not present on day of assessment.

Planned remedies for non-achievements / underperformance

Students were informed that they can be re-assessed according to the AgriSeta re-assessment policy.

Goal 3 - AgriSeta accredited skills programme: Artificial Insemination

Achievements

Number of courses presented: 2
Number of students trained: 24 (Farm workers: 24)
Number of students certified competent: 23
Provinces where courses were conducted: Eastern Cape, KZN

Non-achievements / underperformance

One student failed the assessment.

Reasons for non-achievements / underperformance

Planned remedies for non-achievements / underperformance

Student was informed that he can be re-assessed according to the AgriSeta re-assessment policy.

Goal 4 - AgriSeta accredited skills programme: Animal Health and Treatment

Achievements

No request to present this skills programme was received.

No Non-achievements / underperformance has been reported

Goal 5 - AgriSeta accredited skills programme: Socio-economic Empowerment

Achievements

Number of courses presented: 6
Number of students trained: 83 (Farm workers: 46, Emerging farmers: 37)
Number of students certified competent: 79
Provinces where courses were presented: Eastern Cape, Limpopo

Non-achievements / underperformance

Four students did not complete the Socio-Economic Empowerment assessment.

Reasons for non-achievements /

underperformance

Students were not present on the day of assessment.

Planned remedies for non-achievements / underperformance

Students were informed that they can be re-assessed according to the AgriSeta re-assessment policy.

Goal 6 - IDT course: Basic Business Skills

Achievements

No request to present this skills programme was received.

No Non-achievements / underperformance has been reported

Goal 7 - IDT course: Safety

Achievements

No request to present this skills programme was received.

No Non-achievements / underperformance has been reported

Goal 8 - Milk SA coaching manual: Producer distributor's worker training

Achievements

A decision was taken during a Primary Transformation meeting that the IST can not present a course which are the property of SAMPRO. Requests for Producer distributor's worker training will be referred to SAMPRO.

No Non-achievements / underperformance has been reported

Income and expenditure statement

Income and expenditure statement	BUDGET.3.docx
Unnecessary spending during period	No

Popular Report

No file has been uploaded

Additional documentation

No file has been uploaded

Statement

Levy funds were applied only for the purposes stated in the contract	Yes
Levy funds were applied in an appropriate and accountable manner	Yes
Sufficient management and internal control systems were in place to adequately control the project and accurately account for the project expenditure	Yes
The information provided in the report is correct	Yes