



Milk SA Guide to Dairy Farming in South Africa

(PRJ-0032-2013)

Milk Producers Organization (MPO) -

Quarter 3 2013 (July 2013 till September 2013)

Project goals

Goal 1 - First draft until final draft submitted to Milk SA

Achievements

The content is currently in development and will be delivered aligned with the proposed schedule.

No Non-achievements / underperformance has been reported

Goal 2 - Printing of 2000 books

Achievements

The Milk SA Guide to Dairy Farming is scheduled for printing in November 2013.

No Non-achievements / underperformance has been reported

Goal 3 - Distribution to MPO members

Achievements

The Milk SA Guide to Dairy Farming is scheduled for distribution at the end of November 2013.

No Non-achievements / underperformance has been reported

Goal 4 - Distribution to black milk producers and other Previously Disadvantaged Individuals

Achievements

The Milk SA Guide to Dairy Farming is scheduled for distribution at the end of November 2013.

No Non-achievements / underperformance has been reported

Income and expenditure statement

| | |
|------------------------------------|--|
| Income and expenditure statement | Milk SA Guide to Dairy Farming - STATUS - September 2013.pdf |
| Unnecessary spending during period | No |

Popular Report

No file has been uploaded

Additional documentation

No file has been uploaded

Statement

| | |
|---|-----|
| Levy funds were applied only for the purposes stated in the contract | Yes |
| Levy funds were applied in an appropriate and accountable manner | Yes |
| Sufficient management and internal control systems were in place to adequately control the project and accurately account for the project expenditure | Yes |
| The information provided in the report is correct | Yes |