



Empowerment through training and skills development

(PRJ-0064-2015)

Milk Producers Organisation -

Quarter 1 2015 (January 2015 till March 2015)

Project goals

Goal 1 - Five day course: Dairy production

Achievements

Students trained: 71
Courses presented: 6
Venue: KZN, Mpumalanga, Limpopo, EC

No Non-achievements / underperformance has been reported

Goal 2 - Five day course: Artificial insemination

Achievements

Students trained: 10
Courses presented: 1
Venue: KZN

Non-achievements / underperformance

Only 5 students passed the Artificial Insemination course.

Reasons for non-achievements / underperformance

Students have to master AI practices before certificate of competence can be issued.

Planned remedies for non-achievements / underperformance

Students can be re-assessed at a later stage.

Goal 3 - Five day course: Occupational health and safety & the Code of Practice for milk producers

Achievements

Students trained: 30
Courses presented: 2
Venue: Mpumalanga and Limpopo

No Non-achievements / underperformance has been reported

Goal 4 - Five day course: Tractor maintenance

Achievements

Students trained: 20
Courses presented: 2
Venue: Mpumalanga and EC

No Non-achievements / underperformance has been reported

Goal 5 - Five day course: Socio-economic empowerment

Achievements

Students trained: 20
Courses presented: 1
Venue: Limpopo

No Non-achievements / underperformance has been reported

Income and expenditure statement

Income and expenditure statement	No file has been uploaded
Unnecessary spending during period	No

Popular Report

No file has been uploaded

Additional documentation

[SUMMARY OF MILK SA COURSES.QUARTER1.docx](#)

Statement

Levy funds were applied only for the purposes stated in the contract	Yes
Levy funds were applied in an appropriate and accountable manner	Yes

Sufficient management and internal control systems were in place to adequately control the project and accurately account for the project expenditure	Yes
The information provided in the report is correct	Yes