



Investigation into the establishment of infrastructure regarding supply of standardised standards used for the calibration of laboratory equipment in the local dairy industry.

(PRJ-0175-2017)

DAIRY STANDARD AGENCY -

Quarter 2 2017 (April 2017 till June 2017)

Project goals

Goal 1 - Completion of the investigation into the establishment of infrastructure regarding supply of standardized standards used for the calibration of laboratory equipment in the local dairy industry and reporting to Milk SA via the Regulations and Standards Project of Milk SA

Achievements

Project work initiated but has not come into effect in the second quarter. No project activities occurred in the reporting period.

Non-achievements / underperformance

Project work delayed due to current Dairy Standard Agency statutory project activities

Reasons for non-achievements / underperformance

Project work delayed due to current Dairy Standard Agency statutory project activities. Project work scheduled for 3rd and 4th quarter of 2017

Project work delayed due to current Dairy Standard Agency statutory project activities

Planned remedies for non-achievements / underperformance

Project work scheduled for 3rd and 4th quarter of 2017

Income and expenditure statement

Income and expenditure statement	No file has been uploaded
Unnecessary spending during period	No

Popular Report

No file has been uploaded

Additional documentation

No file has been uploaded

Statement

Levy funds were applied only for the purposes stated in the contract	No
Levy funds were applied in an appropriate and accountable manner	No
Sufficient management and internal control systems were in place to adequately control the project and accurately account for the project expenditure	Yes
The information provided in the report is correct	Yes