



Maintenance of existing Skills Development dispensation

(PRJ-0269-2020)

SAMPRO

Quarter 1 2020/2020 (January 2020 till March 2020)

Project goals

Goal 1 - Interactions in respect of acts, regulations, policies and procedures regarding knowledge and skills development in light of the needs of the dairy industry, with the authoritative bodies in the public sector and representatives of other industries

Achievements

Two scheduled FoodBev SETA meetings were attended which had very pertinent matters for discussions that concerns the maintenance of the existing Skills Development System. A dedicated Dairy Chamber meeting was held on 24 January 2020 in which an elaborate input was submitted (after approval by the Chamber Chairman) and discussed. On 13 March 2020 a Special Combined Chamber meeting was held which is deemed to be the results of an input by the Dairy Chamber during the last Combined Chamber meeting for 2019 which indicated a serious lack of strategy, policy and management principles by the SETA in respect of Chambers (the Dairy Chamber was the only functioning Chamber until now). All nominated Dairy Chamber members were fully informed (in advance). The inputs to both meetings are reported in the Popular format report for quarter 1.

No Non-achievements / underperformance has been reported

Goal 2 - Continuous evaluation to determine whether amendment is necessary of, for example, the curriculum, learning materials, assessment tools and qualifications

Achievements

As the last two of the Dairyman specializations have now been registered (therefore all 10 now) without any changes reported to the original design, the current version (which is quite elaborate and can be 'down-sized' for general implementation, but could also be enriched for special training purposes) need to be allowed for implementation. There is the issue of concurrent qualifications (legacy and replacement) that needs to be solved and which is part of follow-up issues identified by the Consultant (and reported in the popular format report) that is currently delaying the implementation of Dairyman. No news has been received (after multiple enquiries) of the status quo of both the Milk Reception qualification or the Dairy Laboratory Analyst qualification. Only when the finally registered version (or if enquiries on the design) is received, can it be determined whether or not the designs (and thus learning materials and assessment regimes) require amendment.

No Non-achievements / underperformance has been reported

Goal 3 - Promotion of skills and knowledge development in the dairy industry and guidance in respect of it to members of the dairy industry

Achievements

All reports (both Dairy Chamber and Combined Chamber, as well as this formal format and the popular format) are despatched to the formal Dairy Chamber members for dissemination within their principals, as well as SAMPRO. At the last Special Combined Chamber meeting some developments were discussed in respect of the broadening of membership of chambers and inputs in this regard was made by the Consultant to the Chamber Manager of the SETA. Should this precipitate as expected, the reports will in future be sent to a broader reader base. As a spill-over benefit (but not for elaborating in this report), enhanced and improved dairy technology promotion is continually conducted in a separate project (a very small but deemed to be important part of it) in respect of dairy technical advisory service for selected Black processing entrepreneurs.

No Non-achievements / underperformance has been reported

Income and expenditure statement

Income and expenditure statement	Copy of CORFIN151 Standard Quarterly (1) Financial report - Project Advances.xlsx TrFin_Mch2020g.pdf
Unnecessary spending during period	No

Popular Report

[POPULAR REPORT TO MILK SA MARCH 2020 PRJ-0269.docx](#)

Additional documentation

No file has been uploaded

Statement

Levy funds were applied only for the purposes stated in the contract	Yes
Levy funds were applied in an appropriate and accountable manner	Yes
Sufficient management and internal control systems were in place to adequately control the project and accurately account for the project expenditure	Yes
The information provided in the report is correct	Yes