
Achievements

Following the first industry meeting held on 19 September
2107 in the Western Cape and the Technical Work Group
established to assist in the development of a national
survey as well as a strategic approach for the
development of an independent infrastructure to supply
the needs of the South African dairy industry, the
Technical Work Group held its meeting on 3 November
2017. 10 Industry completed surveys were received
and processed for further discussion during the first
quarter of 2018. Data obtained from the survey will be
used to complete the strategy and business plan to Milk
SA for consideration during the first quarter of 2018. 
Current expenses incurred are in the interim funded from
DSA statutory funding from PRJ- 0144. Once the
business plan has been sumbitted to and approved by
Milk SA EXCO financial corrections will be established for
2018 expenditures. It is the view of the DSA project
manager that funds not utilised during 2017 be
reallocated to this project to allow for the continuation and
completion of this important work as a collective issue of
the organised dairy industry.

Non-achievements /
underperformance

Nil

Reasons for non-
achievements /
underperformance

Nil

Planned remedies for non-
achievements /
underperformance

Nil

Investigation into the establishment of infrastructure
regarding supply of standardised standards used for the

calibration of laboratory equipment in the local dairy
industry. 

(PRJ-0175-2017) 
DAIRY STANDARD AGENCY

Quarter 4 2017  (October 2017 till December 2017)

Project goals

Goal 1 - Completion of the investigation into the establishment of
infrastructure regarding supply of standardized standards used for the
calibration of laboratory equipment in the local dairy industry and
reporting to Milk SA via the Regulations and Standards Project of Milk SA

Income and expenditure statement

Income and expenditure statement No file has been uploaded

Unnecessary spending during period No 



Popular Report

Standards Laboratory Survey .pdf
Survey.xlsx

Additional documentation

No file has been uploaded

Statement

Levy funds were applied only for the
purposes stated in the contract

Yes

Levy funds were applied in an
appropriate and accountable manner

Yes

Sufficient management and internal
control systems were in place to
adequately control the project and
accurately account for the project
expenditure

Yes

The information provided in the
report is correct

Yes

https://mis.milksa.co.za/report-download/cHJvamVjdF9yZXBvcnRzL2U1ZWMxYzhkZjE1ZDU2ZTg4MWVkZDc5MTQ3NzUwMTJiODNiMjc5MmQtU3RhbmRhcmRzIExhYm9yYXRvcnkgU3VydmV5IC5wZGY=/Standards+Laboratory+Survey+.pdf
https://mis.milksa.co.za/report-download/cHJvamVjdF9yZXBvcnRzLzEwOGIxYzY3NWY4MjZkNmIwMTM3YjY0YTQ1OWQ4MmU3MjVjY2U5ZTktU3VydmV5Lnhsc3g=/Survey.xlsx
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