

# Empowerment of previously disadvantaged individuals in the primary dairy sector through training and skills development

(PRJ-0004-2013)

## Milk Producers Organisation

**Quarter 3 2013** (July 2013 till September 2013)

#### **Project goals**

#### Goal 1 - AgriSeta accredited skills programme: Dairy Production

#### Achievements

Number of courses presented: 1 Number of students trained: 48 (students) Number of students certified competent: 47 Province where course was presented: Eastern Cape

# Non-achievements / underperformance

Only one student did not complete the Dairy Production assessment.

#### Reasons for nonachievements / underperformance

Student was not present on day of assessment.

Planned remedies for nonachievements / underperformance

Student was informed that they can be re-assessed according to the AgriSeta re-assessment policy.

## Goal 2 - AgriSeta accredited skills programme: Animal Husbandry

#### Achievements

Number of courses presented: 1 Number of students trained: 46 (students) Number of students certified competent: 44 Province where course was presented: Eastern Cape

# Non-achievements / underperformance

Only two students did not complete the Animal Husbandry assessment.

Reasons for nonachievements / underperformance

Students were not present on day of assessment.

#### Planned remedies for nonachievements / underperformance

Students were informed that they can be re-assessed according to the AgriSeta re-assessment policy.

#### Goal 3 - AgriSeta accredited skills programme: Artificial Insemination

#### Achievements

Number of courses presented: 2

Number of students trained: 24 (Farm workers: 24)

Number of students certified competent: 23

Provinces where courses were conducted: Eastern Cape, KZN

Non-achievements / underperformance

One student failed the assessment.

Reasons for nonachievements / underperformance

Planned remedies for nonachievements / underperformance

Student was informed that he can be re-assessed according to the AgriSeta re-assessment policy.

# Goal 4 - AgriSeta accredited skills programme: Animal Health and Treatment

#### Achievements

No request to present this skills programme was received.

#### No Non-achievements / underperformance has been reported

#### Goal 5 - AgriSeta accredited skills programme: Socio-economic Empowerment

#### Achievements

Number of courses presented: 6

Number of students trained: 83 (Farm workers: 46,

Emerging farmers: 37)

Number of students certified competent: 79

Provinces where courses were presented: Eastern Cape,

Limpopo

# Non-achievements / underperformance

Four students did not complete the Socio-Economic Empowerment assessment.

Reasons for non-achievements /

#### underperformance

Students were not present on the day of assessment.

Planned remedies for nonachievements / underperformance

Students were informed that they can be re-assessed according to the AgriSeta re-assessment policy.

Goal 6 - IDT course: Basic Business Skills

**Achievements** 

No request to present this skills programme was received.

#### No Non-achievements / underperformance has been reported

Goal 7 - IDT course: Safety

Achievements

No request to present this skills programme was received.

#### No Non-achievements / underperformance has been reported

## Goal 8 - Milk SA coaching manual: Producer distributor's worker training

#### Achievements

A decision was taken during a Primary Transformation meeting that the IST can not present a course which are the property of SAMPRO. Requests for Producer distributor's worker training will be referred to SAMPRO.

#### No Non-achievements / underperformance has been reported

## Income and expenditure statement

Income and expenditure statement	BUDGET.3.docx
Unnecessary spending during period	No

## **Popular Report**

No file has been uploaded

# **Additional documentation**

No file has been uploaded

# **Statement**

Levy funds were applied only for the purposes stated in the contract	Yes
Levy funds were applied in an appropriate and accountable manner	Yes
Sufficient management and internal control systems were in place to adequately control the project and accurately account for the project expenditure	Yes
The information provided in the report is correct	Yes