



Empowerment through training and skills development

(PRJ-0064-2015)

Milk Producers Organisation

Quarter 4 2015 (October 2015 till December 2015)

Project goals

Goal 1 - Five day course: Dairy production

Achievements

Students trained: 23

Courses presented: 1

Certificates of competence issued: 21

Venue: KZN

Non-achievements / underperformance

Only 91% of the students were issued with certificates of competence. Although all the students attended the theoretical and practical sessions, two students did not attend the theoretical assessment session.

Reasons for non-achievements / underperformance

NA

Planned remedies for non-achievements / underperformance

NA

Goal 2 - Five day course: Artificial insemination

Achievements

Students trained: 20

Courses presented: 3

Certificates of competence issued: 20

Venue: Freestate, Eastern Cape, KZN

No Non-achievements / underperformance has been reported

Goal 3 - Five day course: Occupational health and safety & the Code of Practice for milk producers

Achievements

Students trained: 26

Courses presented: 1

Certificates of competence issued: 26

Venue: KZN

No Non-achievements / underperformance has been reported

Goal 4 - Five day course: Tractor maintenance

Achievements

No tractor maintenance courses were presented during the 4th quarter of 2016.

No Non-achievements / underperformance has been reported

Goal 5 - Five day course: Socio-economic empowerment

Achievements

Students trained: 14

Courses presented: 1

Certificates of competence issued: 15

Venue: Mpumalanga

No Non-achievements / underperformance has been reported

Income and expenditure statement

Income and expenditure statement	201512 training and curric budget.pdf
Unnecessary spending during period	No

Popular Report

No file has been uploaded

Additional documentation

[SUMMARY OF MILK SA COURSES.QUARTER 4..docx](#)
[REPORT SUMMARY TRAINING.docx](#)

Statement

Levy funds were applied only for the purposes stated in the contract	Yes
Levy funds were applied in an appropriate and accountable manner	Yes
Sufficient management and internal control systems were in place to adequately control the project and accurately account for the project expenditure	Yes
The information provided in the report is correct	Yes