



## ***Empowerment through training and skills development***

(PRJ-0064-2015)

### ***Milk Producers Organisation***

***Quarter 3 2015/2015*** (July 2015 till September 2015)

#### **Project goals**

##### **Goal 1 - Five day course: Dairy production**

###### ***Achievements***

Students trained: 86

Courses presented: 6

Certificates of competence issued: 81

Venues: KZN, Western Cape, Eastern Cape (3), Gauteng

***No Non-achievements / underperformance has been reported***

##### **Goal 2 - Five day course: Artificial insemination**

###### ***Achievements***

Students trained: 20

Courses presented: 2

Certificates of competence issued: 18

Venues: OFS

***No Non-achievements / underperformance has been reported***

##### **Goal 3 - Five day course: Occupational health and safety & the Code of Practice for milk producers**

###### ***Achievements***

No course in Occupational Health and Safety & Code of Practice for Milk Producers was presented during the 3rd quarter of 2015.

***No Non-achievements / underperformance has been reported***

## Goal 4 - Five day course: Tractor maintenance

### **Achievements**

Students trained: 23

Courses presented: 2

Certificates of competence issued: 23

Venues: KZN (2)

***No Non-achievements / underperformance has been reported***

## Goal 5 - Five day course: Socio-economic empowerment

### **Achievements**

Students trained: 31

Courses presented: 2

Certificates of competence issued: 30

Venues: KZN, Western Cape

***No Non-achievements / underperformance has been reported***

## Income and expenditure statement

Income and expenditure statement	<a href="#">20150930 budgets training and curric.pdf</a>
Unnecessary spending during period	No

## Popular Report

No file has been uploaded

## Additional documentation

[SUMMARY OF MILK SA COURSES.QUARTER 3.docx](#)

## Statement

Levy funds were applied only for the purposes stated in the contract	Yes
Levy funds were applied in an appropriate and accountable manner	Yes
Sufficient management and internal control systems were in place to adequately control the project and accurately account for the project expenditure	Yes
The information provided in the report is correct	Yes