



Markets and Economics

(PRJ-0311-2022)

The Milk Producers' Organization (MPO)

Quarter 2 2022/2022 (April 2022 till June 2022)

Project goals

Goal 1 - Quarterly reviews of the performance of the dairy industry

Achievements

The 2022 Q1 issue of the Quarterly Review of the Dairy Industry was published in April 2022.

No Non-achievements / underperformance has been reported

Goal 2 - Dairy Digits

Achievements

The Dairy Digits was published in all three monthly issues of The Dairy Mail; April, May and June.

No Non-achievements / underperformance has been reported

Goal 3 - Lacto Data

Achievements

Lacto Data, volume 25, was published in the May 2022 issue of The Dairy Mail.

No Non-achievements / underperformance has been reported

Goal 4 - International competitiveness of SA Milk Producers

Achievements

The data and statistics for the 2022 International Farm Comparison Network (IFCN) Dairy Report were submitted to the IFCN.

No Non-achievements / underperformance has been reported

Goal 5 - Report on the IDF World Dairy Situation

Achievements

Nothing to Report

No Non-achievements / underperformance has been reported

Goal 6 - Report on the IDF World Dairy Summit

Achievements

Nothing to report.

No Non-achievements / underperformance has been reported

Goal 7 - PowerPoint Presentation to the Members of Milk SA

Achievements

A powerpoint presentation was made to the members of Milk SA on 15 June 2022.

No Non-achievements / underperformance has been reported

Goal 8 - MPO Statutory Regulations Report

Achievements

A draft report was circulated to the workgroup for comments. Input was received and the report will be finalised in July.

No Non-achievements / underperformance has been reported

Income and expenditure statement

Income and expenditure statement	CORFIN151 Stats Standard Monthly Financial report - Project Advances.xlsx
Unnecessary spending during period	No

Popular Report

[Popular report Q2 22.pdf](#)

Additional documentation

No file has been uploaded

Statement

Levy funds were applied only for the purposes stated in the contract	Yes
Levy funds were applied in an appropriate and accountable manner	Yes
Sufficient management and internal control systems were in place to adequately control the project and accurately account for the project expenditure	Yes
The information provided in the report is correct	Yes