



Markets and Economics

(PRJ-0311-2022)

The Milk Producers' Organization (MPO)

Quarter 3 2022/2022 (July 2022 till September 2022)

Project goals

Goal 1 - Quarterly reviews of the performance of the dairy industry

Achievements

The second quarter of 2022; a review of the performance of the dairy industry was completed, distributed and published on the Milk SA webpage in July 2022. The third quarter review is currently being constructed and will be circulated to the Market and Economics workgroup the week of 10 October 2022.

No Non-achievements / underperformance has been reported

Goal 2 - Dairy Digits

Achievements

The Dairy Digits was published in all three monthly issues of the Dairy Mail; June, July and August and on the Milk SA webpage.

No Non-achievements / underperformance has been reported

Goal 3 - Lacto Data

Achievements

Nothing to report.

No Non-achievements / underperformance has been reported

Goal 4 - International competitiveness of SA Milk Producers

Achievements

Nothing to report.

No Non-achievements / underperformance has been reported

Goal 5 - Report on the IDF World Dairy Situation

Achievements

Nothing to report

No Non-achievements / underperformance has been reported

Goal 6 - Report on the IDF World Dairy Summit

Achievements

The IDF conference was attended virtually.

No Non-achievements / underperformance has been reported

Goal 7 - PowerPoint Presentation to the Members of Milk SA

Achievements

Nothing to report

No Non-achievements / underperformance has been reported

Goal 8 - MPO Statutory Regulations Report

Achievements

The letter to farmers is being constructed and will be mailed at the end of October.

No Non-achievements / underperformance has been reported

Income and expenditure statement

Income and expenditure statement	Project fin report Sept 2022.xlsx
Unnecessary spending during period	No

Popular Report

[Popular report Q3 22.pdf](#)

Additional documentation

No file has been uploaded

Statement

Levy funds were applied only for the purposes stated in the contract	Yes
Levy funds were applied in an appropriate and accountable manner	Yes
Sufficient management and internal control systems were in place to adequately control the project and accurately account for the project expenditure	Yes
The information provided in the report is correct	Yes